
ID Task Name Duration
1 Optical Design Review 5 days

2 Optical Redesign 15 days

3 Prototype Optics 20 days

4 Optics Tooling/Pilot
production

60 days

5 Ckt/LED Reliability Test 20 days

6 PCB Design 20 days

7 PCB Layout 16 days

8 Stuff/Test 8 days

9 Design for Manufacture 50 days

10 Prototype (3-5 units) 20 days

11 Evaluate/Modifications 20 days

12 Pilot Build (50-100units) 75 days

13 Finalize Production Doco 15 days

14 Tooling/parts 30 days

15 Machine Components 35 days

16 Assy/Test 25 days
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